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RICHARDS GEBAUR AIR FORCE BASE



8 March 1995

OLO
15471
Kansas

DEPARTMENT OF THE AIR FORCE
AIR FORCE BASE CONVERSION AGENCY

File:
.L D.W

COPY FOR YOUR
INFORMATION

SUBJECT: BRAC Cleanup Team (BCT) Meeting Minutes, 8 March 1995.

Mr. Glenn Golson,
Public Relations.

2. The February minutes were approved.

3. Mr. Bob Geller thanked the Air
prior to the meetinq. He requested
fax unless it is less than 10 pages

Force for sendinc
that a packet not

the agenda
be sent via

4. Mr. Fred Waterman has been chosen to replace Minnie Butcher
at AFCEE.

5. Mr. Geller inquired about the Administrative Record and
Information Repository. Mr. Esch explained that an.
Administrative Record is not a requirement until a s:te 15
rsignated on the NPL. An Information Repository is located on
site, near Mr. Esch's office, and the public is welcome to come
and review the documents.

6. Mr. Esch reviewed the Issues List.

a.

a new ch
accordin
develop

that states developing
A charter is alreaov develonen
handbook and there srt a need to

b.
This will
agreed to
back by 2

Issue #2
be a qoa
look at

4 March.

states a RAE Charter needs to be developed.
1 for the next RAB meetnq in May. The BCT
the draft from Michael Larson.. Comments are due
The charter needs to be mailec in mid-An::,

AFBCA
Hangar
City,

Road
MO 64157—1220

1. The fifth BCT meeting
Road, Kansas City, MO on 8
conference room. Mr. Mark
OL Q AFBCA, facilitated the
Geller, MDNR, and Mr. Bob

for OL Q was held at 15471 Hangar
March 1995 at 10:00 a.m. in the
Esch, BRAC Environmental Coordinator,
meeting. BCT members, Mr. Bob
Koke, USEPA, were present along with

MDNR, and Ms. Marilyn Kubler, S&C Advertising &

The BCT agreed to drop Issue #1
arter for the OLQ BCT.
a to the BRAC guidance
a new one.



before the RAB meetinq, to the names on the mailing list. The
announcement for the RAE 'will be placed in a prominent place in
the newspapers one week prior to the May 7 meeting. The
announcement will appear in the Kansas City Star, The Jackson
County Advocate, and the Star Herald.

c. isu 413 states BCT concurrence on CE.RFA categories for
property parcels. The BCT agreed that there would be no changes
on Issue 413.

d. Issue #4, Base—wide groundwater data evaluation, will
be subcontracted to Jacobs Enqineerinq. Mr. Koke will get the
EBS to Jacobs so they can review the existing documents. Mr.
Koke said that Jacobs has 100 hours of effort and after receiving
all of the documents the contractor's 45—day review will begin.
Mr. Esch said that he does not have the GSA records or COE
documents. Nr. Geller replied that COE would probably be
cooperative in helping to retrieve the required documents since
they have similar requirements on their FUD sites. EPA said that
they will help fund this taskinq if needed.

Mr. Geller asked about the integrity of the wells. A
follow-up review could be tasked to DGLS for further study if
necessary. He stated that this review is to summarize what we
already know. If there are no wells, the contractor wll say
there is a data gap in these areas. He said to give Jacobs all
the information we have that might impact the wells.

Mr. Esch said that the Environmental Baseline Survey will
tell where the activities were. He saci that. Jacoh. should read
the EBS and look at the groundwater data.

Mr. Golson said that there 'would still be some gaps.
Samples were taken at each of the 18 UST's and the EBS leads you
to believe that the removal was clean. It may not have been
cleaned closed. Jacobs will need to look at samples taken at the
sites.

e. Issue #5 states: Determine which documents EPA shows as
having unresolved comments. This issue has been dropped to a low
priority. Mr. Koke will leave a voice-mail to Karen Flournoy to
inquire about what comments the Air Force hasn't responded to on
the issues in question.

f. Issue #6&7 addresses: FTOO2 £ SSOO3. The groundwater
study will help to resolve these issues.

g. Issue #7 is site SSOO3 and addresses Oil Saturated Area
& IRP site SSOO4 a Hazardous Waste Drum Storage. The BOT needs
to review the work plan. The work plan has been awarded to Dames



& Moore. This work will be delayed until the BCT reviews the
Jacobs groundwater data report. This has been changed to a

h. Issue #8 has been combined with #7 by BCT 18 Jan 95.

•. Issue #9 - IRP site SSOO6 - Hazardous Material Storage

medium priority.

The BCT has changed this issue to a medium priority.

. Issue #10 - IRP site STOO7 - Leaking Underground
Storage Tanks. This is one of the three key reports for Jacobs.
This needs to be changed to a medium priority.

k. Issue #11 - IRP site SSOO8 - Test Cell Area. This is
not a big site based on the collected samples. Nothing has
changed. Keep as a high priority. The next step is to have
Booze—Allen develop a statement of work for AFCEE. The
completion date has been changed to 31 March 95.

1. Issue #12 — IRP Site SSOO9 — Fire Valve Area. ThIs site
will fall into Jacobs data. The removal action will be put on
hold until the need to dig and haul the soil to a landfill.

in. Issue #13 - Evaluate the EIS compatibility with the

J Community Reuse Plan. The ECT agrees there are no changes to
this issue.

n. Issue #14 - Revise the BRC Cleanup Plan. There are no
changes.

o. Issue #15 - AOl: Tartrac Fuel Line Area. Mr. Goison and
Mr. Esch will write a SOW for this area. The BCT said that the
sampling would be done by a local firm. They will be looking for

U screening quality data.

p. Issue +16 - Aol: Rifle Range. This area has been
changed to a low priority

q. Issue #17 - AOl Drainage Pond. The Air Force wlll
determine if the Community Relations contractor needs to draft a
fact sheet for the RAB regarding this issue. There is a
perceived risk at this site but in tact, there is no risk. The
BCT agreed that a fact sheet would provide good information to
the public.

r. Issue #18 - AOl Stressed Vegetation 8603. The sampling
for this site will be contracted locally and the BCT will review
the samples.



s. Issue #19 - AOl Stressed Vegetation 3918 - There are no
changes with this site.

t. Issue #20 — UST 620A - Contamination appears to be
*

- limited. No change.

u. Issue #21 — OWS 711B through 711D. These sites are
closed. The results will be publicized before transferring the

property.

v. Issue #22 - IRP site X0001, Belton Training Complex.
This is a new site. Mr. Reeves will see where AFRES stands on
this issue and will determine who does what on this site. Mr.
Geller asked if it was leased at the present time. Mr. Esch said
that a farmer works in the field. Mr. Geller advised the Air
Force to get the private party off this land.

w. Issue #23 - AOl UST 901A - This is an agenda item for
next month.

x. Issue #24 - AOl Central Drainage Area - The BCT agreed
on the SOW for sampling.

y. Issue #25 — AOl B942 Swale. The BCT said there was no
change for this issue.

z. Issue #26 - AOl Scope Creek. MDNF. asked what the
standard deviations were of the 24 samples. They wanted to know
how the background samples were collected. Information should be
found at the local soil conservation department regarding the
soil. NDNR asked what the health range is. This needs to be
defended in the background data. Mr. Geller referred to the
lead-based policy and recommended that the Air Force test
transient housing.

aa. Issue's #27 — #33 — No change for these issues.

bb. Issue #33 - Discuss and agree of the next course of
action for UST's closed prior to the regulatory date. Mr. Esch
and Mr. Golson have reason to question some contractors sampling
and response actions.

cc. Issue #34 - Determine if the quality of sample data

p from hydropunch is adequate to close smaller sites and AOl's.
The BCT agreed that some experts may be needed to evaluate the
pros and cons of using a hydropunch. This can wait until Jacobs
has given their report and the BCT can ask what kind of testina
is needed. Mr. Koke said that the EPA may have someone they car.
provide for this study.



dd. Issue #35 - POL Yard Cleanup - MDNP. doesn't

site has been entirely characterized. They can task
take samples for the COE effort. The BCT agreed that
Community Relations contractor should produce a fact
this site.

ee. Issue #36 — OWS 704A through
contends it needs groundwater results to
This should be studied by Jacobs.

704D - The state and EPA
confirm the findings.

ff. Issue #37 — UST 962A & UST 962B. These sites have been
removed under Air Force policy.

gg. Issue #38 - Defense-State Memoranda of Agreement. MDNP.
will attempt to meet the 45 days turn around time. If DoD
decides to permanently transfer property within itself and an
active IRP site or compliance is on the property MDNR will not
take that lightly. MDNR would object to an internal DoD transfer
of property without the proper cleanup mechanisms in place by the
governing DoD agency.

hh.
letter was
instead of

Issue #39 —
necessary?
a waiver letter

ii.

priority
Issue #40 - Fuel Line—942

and no changes made by the
Section. This is high
BCT.

ii.
fuel line
didn't in
this data
Golson is

7. Mr.
BCT meet
discuss
effort
look at
be more

Issue #41 — New AOIs. Mr. Golson said that data in a
test was collected in an unusual manner. The report

dude results for each of the holes. Mr. Esch will run
collection method thorough some Air Force experts. Mr.
asking if the individual data points were collected.

Geller asked Mr. Esch to look at the issues before the
ings and highlight the changes so that the BCT can
new issues at each meetinq. He suggested that in an
to examine the most important issues first the BCT should
the high priority issues. Mr. Esch agreed that this would
efficient.

8. Mr. Geller asked that OL Q share line item budgets for the
issues. MDNR would like to determine if the funding is being
spent appropriately. He suggested that the time frames be
stretched out and to coordinate with the State. Mr. Esch
responded that he was hoping to expand the Appendix A in the BRAC
Cleanup Plan. That will show what is being spent and the
community can have access to this information.

think
their
the
sheet

this
lab to

on

OWS 9470B. The BCT asked if the waiver
A clarification letter should be sent



9. The BRAC Cleanup Plan will be updated b 20 March.
has requested that changes be highlighted.

10. The meeting was adjourned at
is scheduled for 1:00 p.m. on 5 April 1995.

F -
'--v )

Marilyn Kubler
BRAC Community
Recorder

Relations Coordinator

P. Mark Esch
BRAC Environmental Coordinator

The BOT

4:30 p.m. The next BCT meeting


